

Weekly Reports

Overview

Weekly Reports is an Airtable-based workflow that simplifies how managers review team progress, promote what's relevant, and prepare refined updates for leadership.

Previous Challenges

Even after the implementation of the **Golden Standards**, the reporting workflow faced several issues:

- **Lack of standardization:** Reporting formats varied across teams
- **Manual processes:** Repetitive updates consumed significant time
- **Limited visibility:** Difficult to track progress across squads
- **Delayed escalation:** Patterns and blockers surfaced too late
- **Inconsistent quality:** High variance in update detail and accuracy

The current workflow addresses these gaps through existing processes and automations to reduce the back and forth between teams.



Foundation & Integrations

The workflow is built on a shared ecosystem of standards and services.

Golden Standards (GS)	PPP Integration	TEA Central
Defines expectations and structure for capturing, updating, and reporting project details from Jira in a standardized way. The fields we care about are provided under Core Fields, which define Progress, Plans, and Problems (PPP/3Ps) used to report progress on Epics.	Synchronizes Jira Epic reports from Core Fields (GS) to the TEA Central Airtable base, linking them with L4 Deliverables and displaying the data there.	Serves as the central source of truth for data, updates, and operational tracking. Also syncs with Downtown Disney.

Weekly Flow Overview

Each step has a defined day, keeping reporting consistent and predictable week over week.

Tuesday: Updates Submission

Engineers update their squad's Epics using the provided JIRA sheets or the individual EPICs. This includes:

- **Progress:** What was accomplished on assigned work.
- **Plans:** Upcoming tasks and next steps.
- **Problems:** Blockers or risks that need attention.

Wednesdays: Updates Review

Managers will review new submitted items through the PPP Review page and decide what the next transition for each update will be:

- **Skip:** Update does not require leadership visibility this cycle.
- **Promote:** Update should be surfaced to leadership for review.

Thursday: Assessment and Publishing

Leadership conducts the **Review Meeting** with all managers in preparation for the items publication, which can be divided into two phases:

- **Review:** Discuss whether each item should be submitted to the general report or discarded. If information is missing, it moves to Refinement.
- **Refinement:** Missing details (e.g., cost savings) are requested. If provided same day, it publishes with the rest. Otherwise, it's delayed to the next weekly report.

Updates flow into **TEA Central** and then to the **ProServ base**, so managers can review them on **Wednesday**.

During this phase, managers validate accuracy, add context, and refine updates in preparation for **Thursday's** review.

Once all items are reviewed and marked for publishing, they are submitted to Jay Donnell's report.


Responsibilities

For the process to work smoothly, each role has specific tasks to keep in mind.

Engineers	Managers	Leadership
• Update Epics in JIRA following the provided templates. • Ensure updates are accurate and submitted by the Tuesday deadline. • Follow with any other information required by Managers.	• Link Epics to L4s when creating deliverables. (Can be assisted by PMS) • Enable sync for the L4 in TEA Central. (Can be assisted by PMS) • Review and promote updates during the Wednesday review cycle. • Add context and validate accuracy before promotion.	• Conduct Thursday review meetings. • Make publication decisions. • Surface insights, patterns, and risks to Executive Level. • Prepare the direct submission.

Upcoming Enhancements

- **AI-Assisted Phrasing:** Context checks, summary, format and clarity improvements.
- **Automated reminders:** Notifications for missing or stale updates.
- **Jay Donnell's Base Integration:** Publishing done directly once approved.



Explore Our Workflows

- [Updates Submission \(Engineers\)](#)
- [Updates Review \(Managers\)](#)
- [Assessment and Publishing \(Leadership\)](#)

Quick Access

- [ProServ Site](#)
- **ProServ (Airtable):**
 - **Pages:**
 - [Weekly Reports](#)
 - [PPP Promoter](#)
 - [Highlights](#)
 - **Forms:**
 - [Weekly Updates Form](#)
 - [Intake](#)
- **TEA Central (Airtable):**
 - **Pages:**
 - [TEA Roadmap \(L4\) - Deliverables](#)
 - [TEA OKR - Key Results](#)
 - **Forms:**
 - [New Deliverable \(Black button on the top right corner\)](#)

Complementary Resources

- [Golden Standards Concepts](#)
- [Golden Standards Onboarding](#)
- [Jira Integrations Migration](#)
- [TEA Central Jira Sync Onboarding](#)
- [TEA Central Jira Sync Usage](#)
- [Weekly Updates: Caveats and Considerations for Engineers](#)

